
STIP Projects for Agencies in
SAN BENITO COUNTY

Project
Develop.

YR Agency PPNO Project Project 
Number Phase Amt.

1000's
FY

Prog Allocated Expend Allocate Award
Contract

Complete
Const.

Final
Invoice

Final
Audit

02 Hollister 1187 Citywide St. & Road 
Rehab

RPSTPL-
5047 (014)

Const. 4500 STP 06 4/27/06 10/27/06

04 San Benito Co. 0002U Hollister Rte25 Bypass RPSTPL-
6060(028)

Const. 7000 SOF 07 7/20/06 1/20/06

02 San Juan
Bautista

1837 AB 3090 Replacement        
4th St. Rehab

RPSTPL-
5103(  )

Const. 750 SOF 08 6/30/08

02 San Juan
Bautista

1838 AB 3090 Replacement        
Storm Drain

RPSTPL-
5103(  )

Const. 133 SOF 08 6/30/08

98 SBT COG 0938 CMAQ Match 156/ Mitchell 
Intersection

CML6060 
(047)

PA&ED 23SOF 06 6/8/06 6/30/08

02 SBT COG 0937 Regional Rideshare 06 RPL6060 
(038)

Const. 25SOF 06 6/8/06 6/30/08

03 SBT COG 1221 Southside Rd. Overlay Const. 850ST-C 09 6/30/09
04 SBT COG 1830 TE Reserve Const. 100 TE 08 6/30/08
99 SBT COG 2043 PPM07 PPM07    

6060
Const. SOF53 07 6/30/07

99 SBT COG 2043 PPM08 PPM03 
6060

Const. SOF53 08 6/30/08

99 SBT COG 2043 PPM09 PPM04 
6060

Const. SOF60 09 6/30/09

99 SBT COG 2043 PPM10 RPL-6060 Const. SOF60 10 6/30/10

00 Hollister 0852 Sunnyslope Dr. Widening Const. 466 03 6/30/03 missed deadline

00 San Juan
Bautista

0853 Storm Drain Improvements RPL-
5103(001)

PS&E 100 SOF 01 5/21/01 6/30/03 Sent

98 SBT COG 0938 Union & Mitchell CML6060 
(047)

PA&ED 25SOF 06 6/8/06 6/30/06

98 SBT COG 0937 Regional Rideshare 02 RPL-6060 Const. 25 SOF 02 6/12/01 6/30/03 Sent  
6/30/04

Projects No Longer Being Tracked

General Project Information  Updated 08/09/06
Deadlines

Construction

Page 1 of 1


